



PROJECT AND JOB MANAGEMENT

Nebulas Projects

From project brief to outcome. Keep every project readable.

Portfolios, WBS plans, timelines, activities and recorded hours in one cloud workspace — project control that stays connected to how work actually gets delivered.

THE PROBLEM

The plan lives in one file. The work lives everywhere else.

The project plan is a spreadsheet on someone's desktop. Progress is in chat threads. Hours are on paper timesheets. And the question “where are we, really?” takes a meeting to answer.

When control is detached from delivery, plans age fast: by the time the spreadsheet is updated, reality has moved on. **Margins erode quietly** — in unlogged hours, in scope that drifts, in deadlines discovered late.

A plan nobody can read is a plan nobody follows.

Sound familiar?

- Plans updated after the fact, not during
- Progress reported by memory, in meetings
- Hours reconstructed at the end of the month
- No single view across all projects
- Deadlines that surprise everyone
- Job profitability known only when it's over

TODAY

Spreadsheet plan

Chat threads

Paper timesheets

Status meetings

Four places. No single truth.

WITH NEBULAS PROJECTS

Identify

Plan

Follow

Verify

One workspace. Control connected to delivery.

Control that touches the work.

Nebulas Projects brings portfolios, WBS plans, timelines, operational boards and timesheets into one cloud workspace. The plan isn't a report about the work — it's where the work is organised, followed and verified.

Progress, statuses and hours update the same records the portfolio reads, so “where are we?” has one answer — for the project manager, the team and the leadership view alike.

The plan is not a report about the work. It is where the work happens.

One continuous loop

01

Identify

Frame the project: objectives, phases, responsibilities.



02

Plan

Build the WBS and a timeline everyone can read.



03

Follow

Boards, statuses and activity keep delivery visible.



04

Verify

Progress and hours close the loop against the plan.

The same loop for internal projects and billable jobs — with recorded hours connecting effort to work items.

What Nebulas Projects takes care of.

01

Project portfolio

Control every project before you enter the detail.

Searchable, filterable views of open, closed and attention-needed work — with compact health indicators, progress tracking and deadline visibility across the whole portfolio.

02

WBS and timeline

Turn the objective into a plan everyone can read.

A hierarchical Work Breakdown Structure with a Gantt-style timeline — milestones, phases, subphases and activities, each with responsibility, status, priority, dates and physical progress.

03

Board and activity

Read work by status and reconstruct the journey.

A kanban-style board organises activities by workflow column, while project history and audit context let you reconstruct how the project actually moved.

04

Timesheets

Connect recorded time to the project and its work items.

Day, week and month views of personal time records, organised by project and WBS activity, with period totals — hours land where the work is, not in a separate tool.

Connected control

Keep projects close to company data and operating rules.

Projects share the platform's customers, people and company taxonomy — so project control speaks the same language as the rest of the business, and nothing is retyped between tools.

Piano Esecuzione

Elenco Timeline Divisa Strumenti di pianificazione

TITOLO	CODICE	Responsabile	Stato	Inizio pianificato	Fine pianificata	% completamento	% reale	Ore preventivate	Ore effettive
▼ Avvio	1	Gianluca Porcu	Bozza	26/06/2025	03/08/2025			1313.96	252.05
▼ Pianificazione	1.1	Gianluca Porcu	Bozza	26/06/2025	03/08/2025			245.77	48.20
Sopralluogo	1.1.1		Bozza	26/06/2025	03/08/2025			39.00	0.00
Stesura documentazione	1.1.2	Gianluca Porcu	Bozza	26/06/2025	03/08/2025			16.52	0.00
Acquisto materiali	1.1.3	Gianluca Porcu	In corso	26/06/2025	03/08/2025			22.24	13.66
Installazione	1.1.4	Gianluca Porcu	Bloccato	26/06/2025	03/08/2025			7.46	3.40
Configurazione	1.1.5		Bozza	26/06/2025	03/08/2025			18.78	0.00
Test funzionali	1.1.6	Gianluca Porcu	Bozza	26/06/2025	03/08/2025			46.47	0.00
Revisione qualità	1.1.7	Gianluca Porcu	Bozza	26/06/2025	03/08/2025			53.74	0.00
Formazione utenti	1.1.8		Pianificato	26/06/2025	03/08/2025			5.69	0.00
Rilascio in produzione	1.1.9	Gianluca Porcu	In corso	26/06/2025	03/08/2025			35.87	31.14
Chiusura attività	1.1.10	Gianluca Porcu	In corso	26/06/2025	26/06/2025			0.00	0.00
▼ Esecuzione	1.2		Bozza	26/06/2025	03/08/2025			373.41	37.23
Sopralluogo	1.2.1		Bozza	26/06/2025	03/08/2025			50.81	0.00
Stesura documentazione	1.2.2		Bloccato	26/06/2025	03/08/2025			28.29	0.93
Acquisto materiali	1.2.3	Gianluca Porcu	Pianificato	26/06/2025	03/08/2025			60.91	0.00
Installazione	1.2.4		In corso	26/06/2025	03/08/2025			58.92	30.56
Configurazione	1.2.5	Gianluca Porcu	Pianificato	26/06/2025	26/06/2025			0.00	0.00

The WBS plan — phases, activities, responsibility, status, planned dates, completion and hours, in one readable structure.



The same plan on the timeline — bars, dependencies and actual progress, day by day.

From jobs to margins, without the reconstruction.

A

Built for billable work

Service and engineering organisations run client jobs in the same workspace — hours logged against WBS activities connect effort to the work it belongs to.

B

Three altitudes, one truth

Portfolio for the overview, plan for the structure, board for the day-to-day — three readings of the same records, never three versions of reality.

C

Auditable by design

Project history and audit context record how things changed — useful when a project needs explaining, or defending.

Start with one project

Bring one live project into Nebulas Projects — plan, board and hours. When the team trusts what it reads, **extend it to the portfolio.**

Stronger inside the platform.

Nebulas Projects shares users, rules and data with the rest of the Nebulas platform — so a job connects to its documents, its schedule and its numbers without copies.



Nebulas ERP

Orders become jobs; jobs stay linked to the customers and documents they came from — through to invoicing.



Nebulas Calendar

Plan people and resources alongside project deadlines — with availability, slots and notifications that carry business context.



Nebulas Analytics

Project indicators join sales, finance and operations in one dashboard — portfolio status where decisions are made.

And when standard isn't enough

Custom software, systems integration and managed cloud — one joined-up team, one point of contact, since 2001.

NEXT STEP

Make every project readable.

Show us one live project — we'll show you its portfolio view, its plan, its board and its hours in Nebulas Projects.

Explore Nebulas Projects

Every capability, in detail.

projects.nebulas-software.com

Create your account

Start with one project and see it from inside.

login.nebulas.app/register

Talk to us

Tell us how your projects run today.

nebulas-software.com/en/contact

info@nebulas-software.com

+39 079 097 6894

Sassari · Olbia · Dublin



projects.nebulas-software.com